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AGENDA

Technical Review Committee Meeting* Harding LawsonAssociates
Hunters Point Annex

May 22, 1991

Treasure Island, California

I. Approval of Minutes of Last Meeting

II. Future Land Use Issues

III. Federal Facility Agreement/Technical Assistance Grant

IV. ATSDR Site Visit

V. Removal Action Status Report

1. Pickling and Plate Yard
2. Tank S-505

3. Tank Farm

4. Sandblast Grit Fixation

VI. Preliminary Assessment Other Areas

VII. SI/RI Activities

1. Environmental Sampling and Analysis Plan/Ecologleal Risk Assessment
2. PHEE Plan Addenda

3. Laboratory Performance

4. Status of Sites PA-16 and PA-18

5. Status of Operable Unit II

6. Status of Operable Units I, III, and IV

6.a. IR-3 Product Pumpouts
6.b. Trenching "
6.c. RI Implementation Schedule

7. Status of Operable Unit V

VIII. Operable Unit II Summary of Findings

IX. PHEE Approach
at

X. Air Sampling

XI. Underground Tanks

XII. Storm Water Sampling

XIII. Formerly Used Defense Sites

XIV. Next Meeting

XV. Summary of Notes

*Meeting will be held in Building 1, Naval Station Treasure Island Conference Room,which is at
the South end of Building 1.
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Attendees: See attached
Agenda: See attached

General Announcements:

Harding Lawson Associates (HLA) announced changes in their management structure for
RI/FS activities at Hunters Point Annex (HPA). Ashok Verma of HLA is the program
manager. Mary Lucas McDonald will be on maternity leave beginning in August. David
Leland will take her place as manager of the non RI tasks for HPA. Grant Ohland will
be the manager of RI related tasks.

I. Approval of minutes of last meeting:

No comments were received regarding the minutes for the last TRC meeting.

II. Future Land Use:

The Navy distributed copies of recent news articles relating to HPA and showed recent
television news stories. In addition, copies of legislation requiring the California

• Department of Health Services (DHS) to establish clean up requirements and guidelines
for military facilities scheduled for closure were distributed.

Ill. Federal Facility Agreement/Technical Assistance Grant:

The Federal Facility Agreement (FFA) is under review by the Navy and agency lawyers.
The EPA has not finished their review of the application for a technical assistance grant
because their coordinator has been ill.

:_ IV. ATSDR Site Visit:

The ATSDR conducted a site visit on March 27, 28, and 29, 1991 as part of a health
assessment required for all Superfund sites. HPA probably did not rank high enough to
be included in their list of 16 sites for immediate assessments. The final document
regarding the inspection is expected to be released within the next one to two years.

V. Removal Action Status Report:

Pickling _nd Plate Yard. The Navy sent out the final air model and risk assessment for
the removal action at the Pickling and Plate Yard in early April 1991. The draft final
removal action work plan for the Pickling and Plate Yard was submitted to the agencies
on May 7, 1991. Agency comments are expected by June 7, 1991 and based on this
schedule, the final work plan should be completed by July 7, 1991.

Tank $-$0_, The Navy expects the bid opening and award of contract for the removal
action at Tank S-505 by July 1991. Construction completion is scheduled for late
1991/early 1992.
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Tank Farm. The Navy has received agency comments regarding the draft plans and
specifications for the removal action at the Tank Farm. Revision of the plans and
specifications is underway. Award of the contract for the removal action is expected by
August/September 1991.

Sandblast Grit, The Navy is reviewing the draft fixation work plan for the sandblast grit
and expects to distribute it to the agencies in early July.

VI. Preliminary Assessment Other Areas:

The Navy submitted the response to agency comments received regarding the draft
preliminary assessment report for the other areas on March 21, 1991. The response
contained a revised list of sites to be included in the site inspection (SI) report for the
other areas. EPA has provided comments on the response but DHS has not completed
their review. --

The Navy stated that because Operable Unit (OU) V currently contains many sites that
are at different stages of investigation, it may be appropriate to redefine this OU. Sites
IR-19 through IR-22 may be easily moved to a new OU. It was agreed upon that the off
shore sediments may also be identified as a separate OU in the future.

VII. SI/RI Activities:

Environmental Samt31in_ and Analv_is Plan/Ecological Ri_k Assessment. The Navy has
received DHS and Regional Water Quality Control Board (RWQCB) comments regarding
the draft final Environmental Sampling and Analysis Plan (ESAP), but no comments
have been received from the EPA or other federal agencies. It is not certain whether the
Department of the Interior (DOI) plans to provide any comment other than a previous

': letter to the Navy which stated that a wetlands delineation will be required at HPA. The
DHS stated that a wetlands delineation should be completed between Candlestick Park
and HPA.

The Navy is contracting with PRC and HLA for the preparation of an ecological risk
assessment work plan for HPA which will include plans for a full wetlands delineation.
The work plan will require several months to prepare. To provide a preliminary
delineation of wetlands prior to preparation of the work plan, the Navy proposes to
schedule a site walk with their biologists. The site walk will occur in late June and the
Navy will coordinate the schedule with the regulatory agencies so that they may have
representatives present. The site walk is anticipate to take place over two days. The
Navy expects to use the interagency manual for their definition of wetlands.

PHEE Plan Ad_Jendum, The draft final PHEE plan addendum was submitted to the
regulatory agencies on May 7, 1991.

Laboratory Performance. This subject was deferred to an afternoon session following the
TRC meeting.

dvI17896-PRC File 004/3
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Status of Sites PA-16 and PA-18, The field work for the site inspections (Sis) at Sites
PA-16 and PA-18 was completed in February. There have been problems with the
laboratory which resulted in delays in delivery of analytical results. The Navy will be
requesting an extension from the agencies for submittal of the SI report.

Status of Overable Unit II. The Navy distributed copies of the report containing the
results of the second round of groundwater sampling at OU II to the agencies.
Recommendations for revisions to the analytical program for the third round of
groundwater sampling are included. The Navy requested a response from the agencies
within two weeks so that the third round of groundwater sampling can be scheduled for
mid June.

Status of Operable Units I, III. and IV.

IR-3 Product Pumpouts. The Navy has completed interim pump out activities at ..
the oil reclamation ponds (Site IR-3). The program consisted of pumping out the

_: wells with product weekly over two three-week periods. The report presenting
the results of the pumpouts was distributed to the agencies at the meeting. Only
one well produced appreciable volumes of product.

Recommendations for the continuation of the program include continuation of
the pumpouts at two week intervals, trenching to evaluate the extent of the oil
ponds, and installation of two wells within the oil ponds. The trenching was
completed last week. The wells will be installed as part of the Phase 2A activities
at the oil ponds.

Trenching. HLA presented a revised trenching plan for the Bay Fill Area (Site
IR-2). The revisions are necessary because the locations originally planned in the

: sampling plan are not located properly to meet the objectives of the trenching.
The new locations have been selected based on information obtained from the
reconnaissance and primary phase RI activities completed since the sampling plan
was prepared. The DHS and EPA agreed to review the revisions and provide
comments by May 31, 1991.

RI Implementation Schedules. The discussion of the RI implementation schedules
was deferred until an afternoon session following the TRC meeting.

Operable Unit V. The Navy is awarding a contract for the implementation RIs at
OU V (Sites IR-12, 13, 14, 15 and 17) at this time. The start up of field work is
expected in June.

VIII Operable Unit II Summary of Findings:

The Summary of Findings Memorandum (SFM) for the OU II sites was submitted to the
agencies on April 19, 1991. The DHS has requested a meeting to discuss the SFM; the
meeting was scheduled for 9:00 am on June 4, 1991 in the DHS offices. The agencies
would like to discuss several issues at the meeting including how the contingency phase

dvlI7896-PRC File004/3
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data will be used, how the activities planned in the Tidal Influence Monitoring Plan
relate to the planned contingency phase activities, and the basis for the contingency
phase schedule.

IX PHEE Approach:

The Navy will be distributing a summary of the exposure pathways to be quantified for
OU II as well as some of the general intake assumptions to be used by May 29, 1991. A
meeting was scheduled for 9:00 am on June 13, 1991 at Treasure Island to discuss these
submittals.

The Navy also informed the agencies that it is time to identify Applicable or Relevant
and Appropriate Regulations (ARARs) for HPA. As stated in the FFA, it is the
responsibility of the DHS to compile a preliminary list of ARARs. The Navy would like
the list by June because they are required by the FFA to contact those agencies who did .°
not respond to the DHS.

X. Air Sampling:

Meteorologic equipment was set up at HPA on April 21, 1991. Sampling will begin on
June 3, 1991 after two weeks of meteorologic monitoring.

XI. Underground Tanks:

The contract action for the removal and closure of 23 underground storage tanks (USTs)
at HPA has been awarded by the Navy. Six tanks will be closed in place and 17 will be
removed. Start up is expected by the middle of June and the removal is expected to
require 6 to 8 months.

The Navy distributed the draft Removal Action Plan (RAP) for an additional 22 tanks
on March 20, 1991. EPA comments have been received. DHS has verbally indicated that
they have no comments. The Navy expects to submit the draft final RAP to the agencies
by June 21, 1991.

XII. Storm Water Sampling:

The Navy expects to submit the draft sampling report to the agencies by the middle of
June.

XIII. Formerly Used Defense Sites:

The Army Corps of Engineers (COE) has completed their Inventory Project Report for
the formerly used defense sites (FUDS). The report is comparable to a preliminary
assessment of the properties. They are reviewing the report to see if any of the FUDS
sites are eligible for funding to continue to the RI/FS phase of investigation; they may
provide the Navy with funds to continue the investigation. The EPA requested a copy of
the COE report.

dvI17896-PRC File 004/$
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XIV. Next Meeting:

The next TRC meeting was scheduled for 0930 hours on July 24, 1991.

dvI17896-PRC File 004/3
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April 12, 1991

Kenneth W. Kizer, Director
Department of Health Services
714/744 P Street
Sacramento, California 95814

RE ACR 166 (Polanco), Resolution Chapter 147, Statutes of 1990
#

Dear Director Kizer:

My office has recently received several inquiries regarding the
status of implementation of ACR 166 (enclosed) by the Department
of Health Services.

As you may recall, that resolution requested the Department of
Health Services to develop and adopt environmental cleanup
standards and guidelines in reference to California military base
facilities scheduled for closure. In accordance with the intent

of ACR 166, those standards and guidelines will be subject to
consideration by appropriate federal agencies, as well as being
available for use by local governments as a mechanism to enforce
and ensu;e appropriate environmental mitigation of contaminated
military base sites and surrounding properties.

In light of pending announcements by Secretary Cheney, United
States Department of Defense, concerning recommendations for
further base closures, the subject of long term environmental
protection for communities housing facilities scheduled for
closure becomes more acute.



• Mr. Kenneth Kizer

Page 2
April 12, 1991

My office would sincerely appreciate, therefore, an update
regarding Department of Health Services actions and progress
toward development and implementation of the subject cleanup
standards and guidelines.

Thank you for your cooperation in this matter.

Respectfully,

RICHARD G. POLANCO
Member, 55th District

Enclosure

cc: Congressman Robert Matsui
CongressmanLeonPanetta
Ann Rudin, Mayor, City of Sacramento
Center for Economic Conversion
Military Toxics Network
Randal A. Friedman
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iAssembly Concurrent Resblution No. 166

" !j i i
• . "i _i I

: : . ., i RESOLUTION CHAPTER 147

Assembly lConcurrent Resolution N0. 166--.Relative to environ-

mental cleanup standards for former military instMl_tions.

..... [Filed with Secretary of State September 12, 1990.]

i rf { I !
i 'i LEGISLATIVE COUNSEL'S DIGEST

^ca Pol co. env o ent aea upstandards, ilt _
_ i wo_d request the State Director of Health ServicesThis measure

to develop_ and adopt environmental cleanup standards and
guidelines, 'as specified,, for use by local governments and for
consideration by appropriate federal agencies with respect to
Californiamilitary'basefacilitiesscheduledforclosure,andtosubmit
the standards and guidelines to the Governor, the Legishture, and

the United States Secretary of Defens e by July 31, 1991.

WHEREAS, In 1_9, Congress approved the recommendations of
the Commission on Base Realignment and Closure for the closure of
86 United States military bases, including six California bases; and

WHEREAS, In January. 1990, the United States Secretary of
Defense announced a further proposal for the closure of
additional military installations, including facilities in California,
and, while that recommendation is a proposal only and has not
formally been submitted to Congress, it is likely that further base
closures will take place as the threat of conflict with the Soviet
Union diminishes; and i

WHEREAS, Although military base closures may cause at least
short-term economic dislocations in surrounding communities,
economic recovery occurs when military land is converted to civilian
uses, often creating even more jobs and economic activity than
existed prior to closure; and
WHEREAS, The discoveryoftoxicpollutionsitesonmany military

basesisa:majorobstacleto reuse,and in thoseinstanceswhen
redevelopmentisidelayedpending cleanupof thosesites,the
economicrecoveryOftheaffectedcommunitiesmay besubstantially
delayedorreduced;and
WHEREAS, The federalgovernment'sInstallationRestoration

Program,whichisdesignedtocleanup thesehazardouswastesites,
isbeing implemented at allmilitaryinstallationswhere toxic
contaminationexistsandwillcontinueindependentlyofbaseclosure
or re'alignment actions; and !

WHEREAS, United States Department of Defense policy requires '
the funding of projects for cleanup on a "'worst-first" system of
priorities, and those military facilities scheduled for closure will not
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Res. Ch. 147 2 / 3 Res. Ch.

receive any increased priority for environmental restoration; and scheduled for closure; and be it further
WHEREAS, Short-term redevelopment plans may necessitate Resolved, That the State Director of Health Services is furt.

reuse of uncontaminated portions of military base property; and requested, prior to final adoption of environmental cleax
WHEREAS, Protection of public health should be considered standards and guidelines, to obtain public input through two or m.

foremost in the base reuse process; and public workshops, with at least one workshop to be held in
WHEREAS, There is need for the development of clear technical southern part of the state and one in the northern part of the st_

cleanup standards and guidelines to guide local governments in and be it further .
facility reuse planning, allowing the reuse _of uncontaminated Resolved, That the State Director of Health Services submit
sections of those bases which are scheduled for closure; and en_,ironmental cleanup standards and guidelines to the Gove_

WHEREAS, It is the intent of the Legislature that the long-term the Legislature, and the United States Secretary of Defense not la
goal of the Installation Restoration Program should be to achieve than July 31, 1991; and be it further
cleanup that will permit maximum flexibility in future land use; and Resolved, That the Chief Clerk of the Assembly transmit eopie.'

WHEREAS, No portion of a military installation subject to the this resolution to the Governor, the State Director of Health Servic
Installation Restoration Program should be transferred or put to the United States Secretary of Defense, and to each Senator
other uses before a thorough investigation of all contiguous base Representative from California in the Congress of the United Star
property has determined that any area to be transferred or put to
other uses is not environmentally affected by contaminated portions
of base property or would impede the cleanup of contaminated
property; and

WHEREAS, All contaminated sites and treatment facilities, where
there is a potential for public contact with toxic materials, should be
fenced and posted with appropriate warnings; and

WHEREAS, Buffer zones of minimum distances determined by
health officials should separate inhabited or occupied areas from
surface contamination and treatment facilities, if appropriate, and
the size of these zones should reflect the nature of the particular "-.
contamination; and

WHEREAS, All documents covering the sale, lease, rental, or other
transfer of property which was originally part of a former military , . -
installation where contamination has been found should inform the
transferee that the installation was listed as a hazardous waste site; "
and

WHEREAS, The Legislature recognizes that the public O
participation process is an essential ingredient in the conduct of the
Installation Restoration Program for these bases; and

WHEREAS, It is the intent of the Legislature that environmental
mitigation of base property should be integrated into local reuse
planning so that, to the extent possible, those cleanup activities are
compatible with site redevelopment plans; and

WHEREAS, Actual cleanup levels should not be specified until the
investigation and public participation process for each site has been
completed; now, therefore, be it

Resolved, by the Assembly o£ the State of California, the Senate
thereof concurring, That the Legislature hereby requests the State
Director of Health Services to develop and adopt environmental "
cleanup standards and guidelines consistent with this resolution for
consideration by the appropriate federal agencies and for use by
local governments with respect to California military base facilities
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AMENDED IN ASSEMBLY MAY 9, 1991

'_ , i__._' .... !:'!i :CALIFORNIA LEGISLATUtlE--1991-92 REGULAR SESSION

, ASSE L L ] No. 224_

I : i

i t "'!
i

i ' t f • , ' .

" _ ii _i" : IntLroduced by Assiembly Member Farr
. . ]

I April18,1991

? , '1 i I

' [! ' A

: _:_An aqt_!to acd and repeal %hapter 5.7 (commencing with

i l •Section g3.30) c,f Division 1 of Title 2 of the Government Code,
:: . relating ito military base closfires, making an appropriation" I .

therefox _, and declaring the urgency thereof, to take effect
immediately, I " ' :

(' : : :_ , iii | LEGISLATIVE COUNSEL'S DIGEST
"-J AB 22_t8, as amended, Farr. ! Base Closures Task Force.

_ - ..... i_.Existing law does not provide for a task force to address the
[ •

i economic dislocation expected from the pending closure or
• _ reorganization! of federal military bases in California.

_,.i_/ This bill wofild create a base closures task force, with a
:_ membership of 17 persons, and one ex-officio, nonvoting

I i •

_i member; as specified, to be selected by the Secretary of the
Business_ Transportation and Housing Agency, and to include

i representatives of a state agency and departments andt

various other _lected and nonelected representatives, as
" specified• I i

This bill would require the task force to act as an advocate
• at the state level on local reuse issues and community

_) i_. ; adjustmdnt problems, assist in the coordination of state
services land resources to re§pond to the education and
retraining of di_laced workers,i and to environmental, health,
and ,ecoflomie conversion issues arising from military base
closfires, amon_other things.

This bill would appropriate the sum of $75,000 from the

'_...j General Fund _o the Business,! Transportation and Housing
!



_3_ AB 22_AB 2248 -- 2 --
i

Agency for administrative and staff support for the task force _ @ 1 Realignn ent and Closure Commission proposal, ba_
2 closure m,tivities shall be implemented between Januarfor the purposes of this bill. This bill would provide that in no

_vent shall the amount expended for purposes of the task ' 3 1, 1990, and September 30, 1995.
?orce exceed $150,000 in any fiscal year. _ 4 (3) It is estimated that the statewide impact on civilia

These provisions would become inoperative on September 5 employrdent resulting from base closures in Californi_6
30, 1995, and, on January 1, 1996, would be .repealed. v........... ,_.,,.. j,_o. _,...............................

The bill would declare that it is to take effect immediately , 7 anc, tbcr ........ __ _,........... wall total more tba
8 40,000jobs. .' its an urgency statute.

Vote: %. Appropriation: yes. Fiscal committee: yes. 9 (4) Th!e amelioration of economic dislocation is
_tate-mandated local program: no. 10 complicated substantive and managerial task, and th11 successfuI outcome of such a dislocation is direct!

The people of the State of California do enact as follows: 12 dependef_t on the effective coordination (
13 governmental participants at all levels, including federa

1 SECTION 1. Chapter5.7 (commencing withSection _ 14 state, anal local, to I support the needs of affecte
2 8330)is added to Division1of Title 2 of the Government .! 15 communities, i |
3 Code,to read: i 16 (5) Th_executivehndlegislativebranchesmusthav
4 17 accessto_oordinatedi timely,and objectiveinformatio
5 CHAPTER 5.7. BASE CLOSURES TASK FORCE : 18 on the irfipact Of base closures on California's.econom• {

6 : 19 and emplgyment.

7 8330. (a)The Legislature finds and declares as _ @ 20 (b) It i_ the intent Of the Legislature that the task forc
8 follows: 21 establishdd by this chapter shall serve to support, rathe
9 _ ¢a_..,,,r_^_.z._.^. -,,,-,,-,, -,,_,,,e,-,*-,_,,, 22 than! supplant,_ the efforts of local task forces establishe

L0 Clc._urc Cc,mmls_ic, n rccc, mmcndcd clc,surc oF86U-n4t-ed 23 in comrn'unities affected, and that local communit
............... • bese._, _ _ Califc, rnia b"_c_-;;hick 24 concerns :be given a priority for the implementation (

H.......... _ _ 25 reuse pla s.'.2 :_^l..a^. Geer-ge: A:_ _-er-ee n.._ _r:_ .... -u.... -!,__ ..lll%.._l¢.Jg'_l..L_..._, gill .JL_f._Lt_l%._, • I%_LY_rJL I111_}

.3 _z_ry _hr-giet_,i _ ,..,_,.,,_,_"*_'^-,A'-,,, _ U..^_.,o,_, 26 8330.5. [ Abase closures task force.shall beestablishe,,
4 c ....... *^, b,zor-t-o_Air w^ .... u .... ga_er..ne_,dln_,_.^ 27 by tim _ecretary of Business, Transportation an,
5 ]zeesidie el: San Francisco.; en_t4_,,,,,,,, c...._,,_,,,v_._,,_o__,,o,_,'_ .... _'^-*[',,,,... 28 t]ousing, e secretary shall make the appointments c
6 Shorc. T_. ..... -_-^.., ......... _ also includcs 29 the members of the task force by not later than July l
7 .......... :.... ,:__ _¢ r-.... nn-_-^_._ _.............. _. .... _.__ 30 1991.

• _.._r_t ._(.[JL llL_tak t&XJl I , 11 ,i/ _ fJL%.lkll L/%_I l_'][l ][7(,L,_r_.d _g_I _,]Od LI 1%._ d Tt.T._L%_.

8 (I) On April 12, 19.91, the Secretary o£ Defense 31 8331. ta) The task force shall consistofthe followini
9 submitted to the Base Realignment and Closure 32 persons: I !
0 Commission a list of 31 United States military bases ;.. ..... 33 (1) Fiv_ representatives consisting of one from th,
1 recommended for closure, including 11 California bases '",_ _ 34 communKy within which each base, except the Salto_
2 which flwlude: Sacramento ArmyDepot, Fort OrdArmy 35 Sea Test ttase, is being closed. Each representative shal
3 Base, Castle Air Force Base, Naval Air Station Moffett 36 be from tl_:ecommunity's base reuse commission or othe:,
4 Field, MCAS Tustin, Hunter Point Annex, 1CSTF San 37 local government, i
5 Diego, NA VSTA Long Beach, NSSA Los Angeles, NESEC 38", (2)' Th( diree[or or secretary, or his or her designee, oi

Vallejo, and NESEC San Diego. 39 the follow _ng departments and agency:

Z (2) Following Congressional approval of. the Base _ @ 40 (A) Th_ iDepartment of Commerce.
i



AB 2248 4 5 AB 2

1 (B) The Department of Veterans Affairs. _ _,) 1 resources to address local needs in responding to
2 (C) The State Department of Education. 2 education and retraining of displaced workers, and
3 (D) The Department of General Services. 3 environmental, health, and economic conversion iss_
4 (E) The Environmental Affairs Agency. 4 (c) Make recommendations to state agenc
5 (3) Five representatives consisting of one from each of 5 regarding the most effective use of state resources.
6 the following groups: 6 (d) Coordinate its activities with the Califor_

7 (A) Local elected officials. _ 7 Congressional Delegation's Bipartisan Task Force8 (B) Nonelected local officials. 8 Base Closures, which was formed to facilitate t
9 (C) Businesspersons. 9 appropriate allocation of federal resources to affect

10 (D) Public interest groups. _I0 local communities, and the state's activities to mitig_
11 (E) Labor organizations. 11 the economic and environmental effects of base closur_
12 (4) The Director of Employment Development, or his 12 (e) Develop recommendations to impro
13 or her designee, and the Chairperson of the Employment 13 coordination of resources at the state and federal level
14 Training Panel of the Employment Development 14 assist communities in implementation of base reuse plar
15 Department, or his or her designee. 15 (f) Develop policies and recommendations for t}
16 (5) One member of the California Congressional 16 Legislature to respond to finticipated future reductions
17 Delegation's Bipartisan Task Force on Base Closing, or 17 military facilities or expenditures, or both, in Californ_
18 his or her designee, as a nonvoting, ex officio member of 18 (g) Make other policy recommendations to t|
19 the task force. 19 Legislature and the Governor, as needed, to assu._
_0 (b) At least five of the nonstate members of the task P_, 20 prompt and effective response to pressing local concern
21 force shall be selected by the secretary from a list of _ _ad 21 8332. (a) The task force shall, at its first meetin:

names which may be submitted for that purpose on or 22 determine the feasibility of participation by appropriat
before June 1, 1991, by the Members of the Legislature 23 state boards and commissions including, but not limite

_4 representing each of the following legislative districts: ,_ 24 to, the State Lands Commission and the Californi
(1) Senate District 1. _ _ 25 Commission on Aviation and Airports.

_6 (2) Senate District 3: 26 (b) It is the intent of the Legislature that no action b
(3) Senate District25. 27 taken by the task force relative to reuse of aviatio_

'/_ (4) Senate District 34. 28 facilities on closed military bases without prio
'.9 (5) Assembly District 6. 29 consultation with and recommendations by th_
_0 (6) Assembly District 9. 30 California Commission on Aviation and Airports.
1 (7) AssemblyDistrict 17. 31 8332.5. The Secretary of the Business,Transportatior
2 (8) Assembly District 61. 32 and Housing Agency shall develop appropriate policie,
3 (9) Assembly District 65.
4 (10) Assembly,District 66. _ _ 33 and procedures for implementation of this chapter.34 8333. This chapter, shall become inoperative on

5 8331.5. The task force shall serve the following 35 September 30, 1995, and, as ofJanuary 1, 1996, is repealed,
.,3 functions: 36 unless a later enacted statute, which becomes effective
7 (a) Serve as an advocate at the state level to assist 37 on or before January 1, 1996, deletes or extends the dates

affected communities to address local reuse issues and 38 '0on which it becomes inoperative and is repealed.
) community adjustment problems. 39 SEC. 2. The sum of seventy-five thousand dollars

(b) Assist in coordination of state services and _ _ 40 ($75,000) is hereby appropriated from the General Fund
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1 to the Business, Transportation and Housing Agency for _
2 administrative and staff support for the Base Closures
3. Task Force for purposes of Chapter 5.7 (commencing
4 with Section 8330) of Division 1 of Title 2 of the
5 Government Code. In no event shall the amount
6 expended for purposes of the Base Ck;sures Task Force
7 exceed one hundred fifty thousand dollars ($150,000) in _} t _.
8 any fiscal year., 19 SEC. 3. This act is an urgency statute necessary for

10 the immediate preservation of the public peace, health, /
11 or safety within the meaning of Article IV of the l
12 Constitution and shall go into immediate effect. The facts
13 constituting the necessity are:
14 The reeent i announcement regarding additional
15 military base closures by the federal government
16 requires that this act take effect immediately.
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